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ABSTRACT

The Launch Operations Panel Meeting at KSC, held on
March 29, 1966, was devoted largely to a review of ICD and IRN

status. Results will be reported at the Panel Review Board
Meeting scheduled for April 18, 1966.

A large number of IRN's have been genérated, resulting

principally from a closer examlnation of operational requirements
on spacecraft GSE interfaces.

Significant unresolved problems involve further defini-

tion of spaceuraft GSE environmental requirements on the launch
pads .and further resolution of the requilirements for transmitting

RF emanations from the spacecraft to the MSOB while the spacecraft
is on the launch vehicle in the VAB.
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MEMORANDUM FOR FILE

The panel meeting was chaired by the permanent chairman,
R. A. Petrone, KS3C.

The agenda for the meeting is attached.

A summary review of LC's 34, 37 and 39 ICD status was
presented by the panel secretary, W. J. Wagner, KSC. For all cases,
the record of ICD's completed and released nearly approached the
number identified. In the case of LC 39, the numbers coincided;
however, the author questioned the necessity of an ICD between MSFC
and KSC covering the interface between the LUT and the damper arm
being developed to protect the space vehicle against vortex shedding
effects. This interface was recognized as valid and the chairman
directed that it be assigned an identification number and included
in the reporting system.

A review of the Spacecraft GSE to Launch Complex interface
compatibility review activities was presented. Since October 1, 1965,
117 IRN's have been processed. Final acceptance on approximately
65 of these IRN's is still pending until a realistic assessment of
cost and schedule impact has been determined. It was indicated
that most of these should be evaluated in sufficient time to report
thelr impact at the next PRB review on April 18. Significant
outstanding problems exist in two areas: (1) a complete definition
of spacecraft GSE environmental requirements has not been established;
consequently, the means for providing this environment has not been
determined nor the schedule and cost impact, and (2) the requirement
for parasitic antenna in the VAR for conducting electromagnetic
compatibility tests prior to going to the launch pad remains
unresolved. An analysis of the cost and schedule impact versus
the operational risk of delaying these tests operationally until
the space vehicle 1s at the launch pad i1s underway.

A review of open action items revealed that the two
problems mentioned above are the only significant problems identified
at this time and which are resulting in open technical actions.

A review of the procedures for interface change control
and the Interactlion between the LOP and the CCB's st the thrze
centers indicated that the procedures are working quite effectively.
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The MSC representative was requested to review the
necessity for GSE purging on the launch complex to insure that
those equipments which had been identified as launch complex
environment compatible would in fact not require some purging
protection. ' '

A Jjoint action was assigned to MSC, PPR-5 and tThe
F&C subpanel to expedite actlon on cleaning up the cable-cable
tray systems.

MSC was assigned an action to insure that, along with
the provision of SLA work platforms, protective netting was
provided to prevent dropping tools or other objects into the IU.
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TO ¢ Distribution DATE: March 17, 1966

FROM | Secretary, Launch Operations Pénel, PPR

SUBJECT: Apollo/Saturn Launch Operations Panel Meeting
1. The ninth meeting of the Launch Operations Panel is scheduled for
Tuesday, March 29, 1966 at the Kennedy Space Center (KSC Headquarters
Building, Room 2201, 9:00 A. M.).
2, The agenda follows:
a. ICD Status Report, (LC 34, 37, 39).

b. Summary Report, Spacecraft GSE to Launch Complex Interface
Compatibility Review.

c. Open Action Item Status Report, (see Final Documentation,
LOP Meeting No. 8).

d. Progress Report, Interface Change Control, (KSC/MSFC, KSC/MSC).
e. Other business.
3. Attendance is limited to panel membership, sub-panel chairmen, co-
chairmen and specific invitees required to conduct the business of the

meeting. Planned attendance and any desired additions or changes to the
agenda should be telephoned to the Panel Secretary, 867-2969.
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